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1 |CMER PROJECT STATUS REPORT 06/18/07 SAG Jan-Mar 2007 | Apr-Jun 2007 | Jul-Sep 2007 | Oct-Dec 2007 | Jan-Mar 2008 | Apr-Jun 2008 | Jul-Sep 2008 | Oct-Dec 2008 2009 2010 2011
2 [Type N Buffer Characteristics, Integrity & Function Program
3 | Type N Buffer Characteristics, Integrity and Function Project (Westside) RSAG CMER conf data collection|data collection|data analysis
4 | Type N Buffer Characteristics, Integrity and Function Project (Eastside) RSAG briefing pap |on hold
5 | Type N Experimental Buffer Treatment - Basalt Lithologies Project LWAG/RSAG |data collect. |data collect. |data collect. |data collect. [data collect. |data collect. |data collect.
6 | Type N Experimental Buffer Treatment - Incompetent Lithologies Project LWAG/UPSAG (scoping cmer review
7 | Eastside Type N Uharacterization Project SAGE scoping scoping cmer review |[dvp contract [study design [SAGE review [cmer review
8 |[Type N Amphibian Response Program
9 | Tailed Frog Literature Review & Meta-analysis Project LWAG draft report  |draft report [cmer review |[finalize
10 | Dunns & van Dykes Salamander Project LWAG draft report  [draft report |cmer review |finalize
11| Tailed Frogs & Parent Geology Project LWAG scoping on hold
12 | Buffer Integrity-Shade Effectiveness Project LWAG data collect. [prog report |data collect. |data collect. [data collect. |data collect. |data collect.
13| Amphibians in Intermittent Streams Project phase | LWAG draft report  [cmer review |[finalize
14 | Amphibians in Intermittent Streams Froject phase 1l LWAG scoping scoping cmer review
15 [Type F Statewide Prescription Monitoring Program
16| Type F Riparian Prescription Monitoring (Westside) RSAG site selection [site selection |implem plan
17| Type F Riparian Prescription Monitoring (Eastside) BTAdd-on RSAG prog rpt/var. analysis data collect |data collect [data collect |data collect [data collect
(18 [Hardwood Conversion Program
19| Hardwood Conversion Project - Silviculture & Economics RSAG data collect. [data collect. |progress rpt |data collect. [data collect. |data collect. [data collect.
20| Hardwood Conversion - Temperature RSAG draft report |review finalize
21 WDOE Temperature Modelling Project RSAG cmer review [finalize
22 [Extensive Riparian Monitoring Projects (W/E.Side Curr.Cond.) RSAG progress rpt |data collect. |data collect. |analysis progress rpt |data collect. |data collect.
23 |Type F DFC Validation Program
24| DFC FPA Analysis Project RSAG rewrite finalize
25| DFC Site Class Map Validation Project RSAG on hold
26| DFC Plot Width Standardization Project RSAG on hold
27 |Eastside Riparian Type F Program
28 | Eastside Riparian Current Conditions Assessment Project SAGE data collect. [progress reptdata collect |data collect [data collect |data collect
29| Eastside Channel Wood Characterization Project SAGE scoping scoping scoping cmer review
30 |Bull Trout Overlay Temperature Program
31| Bull Trout Overlay Temperature Project BTSAG data collect. |data collect. |data collect. |data collect. |data collect. |data collect. |data collect. |interrim rept Jdata collection|data analysis |[final reprt
32| Solar Radiation/Effective Shade Project BTSAG data collect. |data collect. |data collect. |data collect. |data collect. |data collect. |data collect. |interrim rept Jdata collection[data analysis [final report
33 |Mass Wasting Effectiveness Monitoring Program
34 | Effectiveness of Unstable Landform Identification Project UPSAG study design |study design [cmer review [ISPR response finalize implement
35 | VIass Vvasting Prescription-scale Efectiveness Vionioring Project UPSAG ISPR response contracts in place
36 |Glacial Deep-seated Landslide Program
37 Vemoaio A B UPSAG scoping scoping cmer review [Policy priority
[ 38 |[Roads Sub-Basin Scale Effectiveness Monitoring Program
39| Road Sub-Basin Scale Effectiveness Monitoring Project UPSAG CMERrev |[phase 2 rfqq |data collect. |data collect. |data collect. |draft report |cmer review resample
40 [Fish Passage Effectiveness Monitoring Program
41| Effectiveness of Stream Simulation Culverts Project ISAG ISPR response pin [cmer review [finalize
42 Fish Movement and Culvert Gradient Flume Study ISAG ISPR response pln |cmer review [finalize
43 |Wetland Tool Program
44| DNR GIS Wetlands Data Layer Project WETSAG Policy clarify [implement implement
45| Wetland Mltlgatlon Effectiveness PI’O_]eCt WETSAG scoping scoping scoping scoping cmer review
46 |Wildlife Program (State General Fund)
47| RMZ Study Resample Project LWAG draftreport |[LWAGrev [cmer review [ISPR review [finalize
48 [Intensive Watershed-Scale Cumulative Effects Programs
49| Cooperative Statewide Intensive Monitoring Program special scoping cmer review
50 [finalize=respond to reviewrs comments, CMER approval, Policy, post on web
51 |BOLD=CMER action required, review, approval




